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February 1, 2018

Via Electronic and Regular Mail

Barb Mock, Director
Snohomish County Planning and Development Services
3000 Rockefeller Avenue, M/S #604
Everett, WA 98201-4046

Re: Point Wells Urban Center and Related Applications
Request for Reconsideration

Dear Director Mock:

Gary D. Huff
Attorney at Law

701 Fifth Avenue, Suite 3300
Seattle, Washington 98104

Direct: (206) 224 8024
Main: (206) 223 1313
Fax: (206) 682 7100

ghuff@karrtuttle.com

We are in receipt of your letter of January 24, 2018 denying BSRE's request for an

extension of the June 30, 2018 application termination date. Your conclusion appears in part to

be based on an incomplete history. It is also at odds with the express direction given to us by

your staff regarding the timing and nature of our extension. request. Therefore, the purpose of this
letter is to highlight certain aspects of that history and to provide further information and
clarification as to matters that should be considered in analyzing our extension request.

Third Party Impacts on Application Processing We acknowledge that the BSRE Point
Wells, LP Urban Center Development Application has been pending for just under seven years.
We remind you, however, that much of that time frame was consumed by matters outside of
BSRE's control. Here are some of the pertinent dates and events:

Filing of BSR~'s Urban Center Application March 4, 2011

Growth Management Hearing Board's Apri125, 2011
("GMHB" or the "Board") Invalidation Order
Regarding Snohomish County's Urban Center
Code and the designation of Point Wells as an
Urban Center

King County Superior Court Order Enjoining September 12, 2011
Snohomish County from processing BSRE's
application
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GMHB's order finding Snohomish County in December 20, 2012

compliance with the Board's prior ruling,

including the adoption of the Urban Village

Code

Court of Appeals decision invalidating King January 7, 2013

County Superior Court's injunction

PDS initial review letter regarding BSRE's April 12, 2013

application

Supreme Court decision confirming Court of April 10, 2014

Appeals' ruling

The dates above show that over three years of our combined efforts were necessary to

free the County from the constraints of the superior court injunction so BSRE and the County

were able to resume work on the application in earnest. Those three years should not be held

against BSRE in determining the appropriateness of our extension request, especially the

31 months between the superior court order enjoining the County from processing the

application and the issuance of the supreme court's order resolving the vesting issues.

County Review Delay. We note that considerable time has been spent waiting for PDS

staff to complete its review. By way of background, PDS requested in a letter dated

November 15, 2016 that BSRE supplement its application. PDS requested that a revised

submittal be made by May 15, 2017. BSRE complied with that request a month early, on April

17, 2017. Following BSRE's timely response, PDS staff did not provide its complete comments

until October 6, 2017, nearly six months following our submittal. Despite this lengthy and much

delayed County response, we were then given only three months (from October 6 to January 8)

to revise our plans and engineering to address all of the issues contained in the County's 300-

plus page comment letter.

Timing of BSRE's Response to the County's Comments. At our November 13, 2017

meeting with senior planning officials, as well as a representative of the Prosecuting Attorney's

office, we provided a complete work plan to address the issues raised in the County's review

letter. We circulated a Gant chart which demonstrated that the work necessary to appropriately

respond to the County's comments could not be realistically completed and submitted to PDS by

January 8. In response, County planning staff suggested that we notify the County of this delay

and provide the County with a date by which the supplemented materials would be submitted.

This information was provided in our letters of December 29, 2017 and January 12, 2018. As

such, we have confirmed to PDS in writing that the earliest this work could be completed and

submitted is April 30, 2018.

#1151668 v7 / 43527-004



February 1, 2018
Page 3

It is patently unfair and unrealistic for the County to expect that BSRE review the

County's comments (contained in a 300-plus page report), define the scope of work for its

consultants, approve their multi-discipline proposals (for a total cost nearing $500,000), and to

coordinate and complete this work by January 8, 2018. In addition, the assertion that BSRE's

response should have been submitted piecemeal is absolutely inconsistent with and contrary to

the explicit instructions of County staff as most recently expressed at our November 13, 2017

meeting.

The Timing of BSRE's Extension Request. We note that in correspondence as recent as

May 2, 2017 (a date which follows our April 2017 submittal), Ryan Countryman addressed the

availability of an additional extension as follows:

As the Applicant, if you wish to request a further suspension of the application

expiration period pursuant to [SCC 30.70.140(1)(b)], you should make a written

request to PDS prior to May 30, 2018, in order for the PDS director to have time

to evaluate the request.

Thus, this written instruction, combined with your staff's direction at the November 13, 2017

meeting, negates the assertion that our extension request was untimely.

The Length of BSRE's Extension Request• Our extension request of 18-to-24 months

was based in large part on specific direction provided by your staff, as most recently discussed at

our November 13, 2017 meeting. We were specifically directed by your staff to ask for at least

an 18-month extension because of the likelihood that an additional request may not be

forthcoming. The 18-month extension request was not made because that much time was

necessarily required. It was made, as suggested by PDS staff, to provide ample time to submit

the required information, to allow for the County's review (including any supplemental materials

required by the County), and for the completion of the required SEPA process.

Expectation of Granting Extension Request. In addition to all the other reasons set forth

in this letter, at the November 13, 2017 meeting, we explicitly inquired of County planning staff

and your legal counsel whether there was any reason to suspect that an extension of the June 30,

2018 deadline would not be granted. The clear answer was no—no one in the room said they

were aware of any issue that would result in a denial of an additional 18-month extension. In

addition, our December 29, 2017 and January 12, 2018 letters were consistent with our

understanding of the instructions of County staff as communicated to us at the November 13,

2017 meeting. The fact that we could not provide a date certain in our December 29 letter is

irrelevant, as we subsequently confirmed the delivery date in our January 12, 2018 letter. In

short, we were led to believe that we were responding in a timely manner, consistent with the

County's expectations and requirements.

Impact of Remediation. Your letter also responds negatively to any consideration of the

timing of the separate review process associated with site remediation. The issue of site
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remediation was mentioned in our request in part as evidence of the timeframe necessary to

actually commence construction. However, we should explain that site remediation is the

contractual obligation of an independent and wholly unaffiliated third party. BSRE has limited

control over the timing or handling of the remediation process. In addition, the County is not

managing this process, as the State's Department of Ecology will coordinate this work. The third

party handling remediation will pursue that process on its own. Thus, the remediation planning

and approval by the Department of Ecology should not be a factor in this extension request.

Commitment to Provide Responsive Documentation. BSRE has committed to provide the

information and documentation necessary to respond to the County's October 6, 2017 letter no

later than Apri130, 2018—a date only three months hence. Given the time and effort expended to

date, allowing for such a submittal and the necessary processing thereof is a much more

reasonable and justifiable outcome than a unilateral decision to utilize SCC 30.61.220 to

terminate further review.

We note that all parties have, or should have, anticipated that an extension would be

necessary. Had PDS provided its review comments by July 2017, as promised and as assumed by

your EIS consultant, BSRE would have been able to provide its supplement by January 8, 2018.

However, an extension would nonetheless have been required to allow for the completion of the

EIS and the Hearing Examiner's review and decision. Allowing BSRE to complete and submit

the requested work by April 30, 2018, and to grant the requested extension is a much more

productive exercise and a much more reasonable response.

The Standards of SCC 30.61.220. We understand that the County has thus far denied our

extension request, in part, based on SCC 30.61.220. By its express terms, SCC 30.61.220 allows

the responsible official to recommend denial of an application without the preparation of an EIS

"in order to avoid incurring needless County and applicant expense ...." Under Subsection (2),

"[a]ny such . . . recommendation of denial shall be supported by express written findings and

conclusions of substantial conflict with adopted plans, ordinances, regulations or laws ...." This

language does not describe the current situation.

For these purposes, the relevant dates are as follows:

November 15, 2016 PDS requests that BSRE supplement its Application

to address outstanding County concerns.

April 17, 2017 BSRE complies with PDS' resubmittal request.

October 6, 2017 PDS responds to BSRE's April 17, 2017

resubmittal, and establishes a January 8, 2018 target

for further BSRE submissions.
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November 13, 2017 BSRE provides PDS with its work plan and chart

showing that its consultants cannot complete the

necessary work by January 8. PDS confirms that the

January 8, 2018 date is a "target" and not a statutory

deadline.

January 12, 2018 BSRE commits to provide the additional work

requested by PDS no later than Apri130, 2018.

The invocation by PDS of SCC 30.61.220 is necessarily predicated on the assumption

that BSRE's further compliance efforts, and the County's review thereof, are "needless

expenses" and wasted efforts. It also assumes, even following BSRE's April submittal that

"substantial conflict with adopted plans, ordinances, regulations or law" will remain. Unless and

until BSRE is able to complete that effort, no such determination can be made. This is especially

true where BSRE has had multiple meetings with County officials over the past 8 months to

discuss the changes which will be made by BSRE in its next supplement. With its extension

denial, PDS is effectively stating that the problems that currently exist will not be addressed. To

the contrary, BSRE has committed to submitting documentation to address the County's

comments by Apri130, 2018.

Summary. We acknowledge that seven years represents an unusually long life for a

typical land use application. But this is not a typical project. There has never before been a

proposal of this magnitude in Snohomish County. We remind you that over half of those seven

years have been devoted to litigation regarding the County's Urban Center comprehensive plan

and Point Wells' Urban Center designation. We have been to the Growth Management Hearings

Board numerous times and to all levels of state court, and have assisted the County in coming

into compliance with the Board's order, including the preparation of an Urban Village

Environmental Impact Statement. In addition, during the four years of active work on BSRE's

application, we have undertaken a lengthy and expensive process of engagement with the City of

Shoreline and its citizens in matters related to traffic impacts, all of which has informed BSRE

and the City of Shoreline on how best to address traffic impacts within Snohomish County and

Shoreline.

In addition, despite promises that the County's most-recent review letter would be

delivered in June 2017, PDS took until October 2017 to provide comments on BSRE's April

2017 submittal. Thus, in sum, well over half of the seven years have had nothing to do with

BSRE's submission and/or supplementation of its Urban Center application. Given the full

historical record, to deny BSRE's extension request at a point where the application process is

near completion would be unfair, inappropriate, and an abuse of discretion.

BSRE has already invested approximately $10 million in the planning, design, and

application submission, along with extensive community engagement and the payment of the
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County's EIS consultant fees. BSRE is not about to walk away from this investment. BSRE

remains fully committed to see its Urban Center Development Application approved.

There is a better and more cooperative way forward. That way requires an opportunity for

our team to refine project plans and complete the additional studies necessary to fully respond to

the County's October 6 review letter. For our team to be able to respond to and address the

County's comment letter in less time than it took your staff to write it is an unreasonable

expectation. That task will, however, be completed and delivered no later than Apri130, 2018.

Thus, we request that you grant an 18-month extension of the application deadline.

Thank you.

Sincerely,

Gary D. Huff ~~

Enclosure: County Denial of Extension Request

cc: BSRE Point Wells, LP
Project Team
Dave Somers
Marcia Isenberg
Eric Parks
Matt Otten
Michael Dobesh
Mike McCrary
Ryan Countryman
Paul MacCready
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Snohomish County

Planning and Development
Services

January 24, 2018

Gary Huff

Karr Tuttle Campbell

701 Fifth Avenue, Suite 3300

Seattle, WA 98104

Sent Via Email & U.S. Mail

Dear Gary:

3000 Rockefeller Ave., M/S 604
Everetf, WA 98201-4046

(425) 388-3311
www.snoco.org

Dave Somers
County Executive

In your letter dated January 12, 2018, you requested an extension of the June 30, 2018 permit

application expiration date for File Nos.11-101457 LU,11-101461 SM,11-101464 RC, 11-101008 LDA, and 11-

101007 SP (the "Applications"). The grounds cited for requesting the extension include: 1) the complexity of the

Applications; 2) the time PDS spent reviewing the April 2017 resubmittal; 3) the level of project detail requested

by PDS; and 4j the time required to respond to PDS's comments. BSRE requests the expiration date for the

Applications be extended by a minimum of 18 to 24 months. Additionally, your January 12, 2018, letter suggests

an even longer extension might be required to allow for the Department of Ecology to conduct environmental

review of the site remediation.

The expiration period for applications, approvals, and permits is contained in SCC Table 30.70.140(1).

BSRE's extension request was submitted under SCC 30.70.140(2)(a), which provides: "When an EIS is required,

the expiration period of an application will be suspended until the FSEIS is issued. The suspension of the

expiration period for an application shall not exceed 18 months unless approved by the director." The decision

to extend the application expiration period beyond the standard 18-month suspension period is a discretionary

decision by the PDS Director.

The Applications were submitted in February and March of 2011. BSRE requested three separate

extensions to the Applications and each of those extensions were granted by PDS, resulting in a cumulative

extension of 3.5 years (extension periods of 12 months, 15 months, and 15 months). BSRE was provided notice

of the June 30, 2Q18, application expiration date on March 31, 2016. A majority of the information and

materials requested by PDS in its October 6, 2017, Review Completion letter were identified over four years ago

in the April 12, 2013, Review Completion Letter, but BSRE did not submit supplemental application materials

resolving the issues raised in 2013.

After 3.5 years of granted extensions, BSRE has not submitted project application materials that

demonstrate the project does or can meet applicable codes and regulations. The grounds cited for the current

extension request do not justify an additional extension of 18 to 24 months, with potential additional requests

for extension to follow based on Department of Ecology's environmental review process. To date, BSRE has

provided no information regarding whether the Department of Ecology has commenced its review process.

BSRE's request also must be weighed against the public's interest in having an application evaluated against

regulations that currently are in effect. The granting of an additional 24-month extension would result in PDS

evaluating a project application that is over nine years old. This application duration is not consistent with the

balancing test required by the state's vesting laws. Your request to extend the June 30, 2018, application



expiration date under SCC 30.7o.140(2)(a) for File Nos. 11-101457 LU, 11-101461 SM, 11-101464 RC, 11-101008

LDA, and 11-1010Q7 SP is denied.

As indicated in the PDS letter dated January 19, 2Q18, BSRE is not precluded from providing the

resubmittal materials identified in the October 6, 2017, Review Completion Letter. While materials provided

after January 8, 2Q18, may not be included in the PDS recommendation due to the timing of BSRE's proposed

resubmittal, it does not preclude BSRE from submitting application materials that may be considered by the

hearing examiner in making a determination whether the applications satisfy the County Code requirements.

Sincerely,

~~~~~
Barbara Mock, Director

Snohomish County Planning and Development Services


